

Communication

Date	15 March 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group, Google Meet	All Team Members	Discuss daily tasks, assign work, and review progress on dataset preparation, model development, and web application.
2	Progress Update	Weekly	Google Meet, GitHub, WhatsApp	Team Members & Team Lead	Review completed work, monitor sprint progress, and plan activities for the upcoming week.
3	Issue / Bug Discussion	As Needed	WhatsApp, Google Meet, VS Code Live Share	Developers	Resolve coding issues, machine learning model errors, Flask integration problems, and testing issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Mentor, Faculty Guide	Present project progress, receive feedback, and discuss improvements related to the well-being prediction system.
5	Final Demo Rehearsal	Once	Google Meet / Classroom	Entire Team	Practice the final project presentation, validate application functionality, and assign presentation roles.
6	Documentation Review	Before Submission	Google Docs, Microsoft Word	Entire Team	Verify project reports, diagrams, documentation, and presentation before final submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members due to different schedules.	Conducted regular online meetings through Google Meet and shared updates using WhatsApp to ensure everyone remained informed.
2	Issues integrating the Flask web application with the Machine Learning model.	Collaborated during debugging sessions, divided responsibilities among team members, and tested each module independently before integration.
3	Delays in documentation and report preparation.	Distributed documentation tasks among team members, reviewed each section collectively, and maintained version control using shared documents and GitHub.